

Progress Report

Day 13 — Frontend Architecture & Routing Foundation

Task Management MERN Stack Platform

Shafin Nigamana | 31 May 2026

1. Day-13 Objective

The goal for Day 13 was to establish the frontend architecture, configure application routing, and prepare the React application structure for upcoming authentication and dashboard development.

2. Tasks Completed

Frontend Structure Setup

- Organized the React application into dedicated folders for scalable development

Created:

- assets
- components
- context
- layouts
- pages
- routes
- services
- Styles




Figure 2.1 — Frontend project structure organized for future development.

Page Structure Creation

- Created initial page modules for:
 - Login Page
 - Dashboard Page
 - Teams Page
 - Tasks Page

- Established the foundation for future UI implementation and API integration




Figure 2.2 — Initial application pages created and configured.

Routing Configuration

- Integrated React Router into the application

Configured routes:

- /
 - /dashboard
 - /teams
 - /tasks
 - /health
- Verified successful navigation between frontend pages




Figure 2.3 — React routing configured successfully.

Health Page Migration

- Migrated the existing backend health-check interface into a dedicated page component
- Preserved:
 - API connectivity verification
 - MongoDB status display
 - MySQL status display




Figure 2.4 — Backend health monitoring page accessible through routing.

Frontend Planning & Wireframes

- Designed low-fidelity wireframes for:
 - Login Page
 - Dashboard Page
- Defined the initial layout structure for upcoming frontend implementation




Figure 2.5 — Login page wireframe planning.




Figure 2.6 — Dashboard wireframe planning.

3. Conclusion

Day 13 focused on establishing the frontend foundation of the project. React routing, page structure, service organization, and frontend planning activities were completed successfully. The application is now prepared for authentication integration and dashboard development in the next phase.